
 

© 2014 Core Performance Concepts Inc. All Rights Reserved. Page 1 

Managing Business Process Improvement Projects 

Course Description 

This workshop focuses on the challenges and specific approaches project 

managers must employ to effectively implement a business process 

improvement (BPI).  

BPI is founded in the concepts of continuous process improvement and 

relies on a methodology to plan, analyze, design, develop, and transition to 

a new process. BPI can be performed within all levels of the organization. 

It requires technical knowledge, strong negotiation skills, effective 

communication techniques, and the ability to realize change to make a 

successful transition to new processes. Participants will explore concepts, 

tools, and methods that are specifically used in managing BPI projects. 

Who Should Attend? 

This workshop is intended for project managers, business analysts, 

functional managers, business systems analysts, project participants, 

project sponsors and others who manage BPI projects or may be affected 

by BPI projects. Participants must have an understanding of the 

fundamentals of project management through a course such as Effective 

Project Management, or have broad project management experience to 

fully benefit from the course content. 

Course Materials 

The workshop includes a detailed Participant Guide that has references to 

A Guide to the Project Management Body of Knowledge (PMBOK
®

 

Guide), the international ANSI standard of the Project Management 

Institute (PMI
®

). The Participant Guide illustrates tools and techniques. 

Participants are advised to bring their own copy of the PMBOK
®

 Guide to 

the session for additional reference. 
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Workshop Objectives 

In this course participants will learn to: 

 Describe the four PMBOK
®

 Guide processes needed to manage 

procurement of external goods and services for projects. 

 Create a project vision. 

 Document the AS-IS business process. 

 Design a TO-BE business process. 

 Analyze processes to determine which ones are valued-added and non-

valued added. 

 Identify strategies to improve communication and leadership skills on 

their own BPI projects. 
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